

State Plan Development Timeline

Activity	Timeline
Gather information from Council and various sources to address the sections of the comprehensive review & analysis	January - May 2020
Assess progress on current State Plan	March 2020
Analyze the data collected and develop meaningful summaries to inform the Council about services, supports, and other assistance available, and the extent of unmet needs for services to people with I/DD and their families	May 2020
Gather public input on issues of importance based on data analysis	Summer 2020 (survey)
Based on survey findings, identify top areas of importance given by the public to guide the development of goals, objectives, and strategies for the plan	August 2020
Hire a facilitator	August 2020
Hold a strategic planning session with the Council to advise on priority selection. Re-visit mission and vision.	September 2020
Hold a series of ad-hoc committee meetings with key stakeholders to determine goals and objectives for 5-year plan based on identified priority areas	October – December 2020
Approve a public review draft of the State Plan and publish for comment	January 2021
Public Comment period (in addition, email it out and get feedback, and visit various locations of the state and present data with draft action plan)	February 2021
Review public comments to determine if any modifications need to be made	March 2021
Council approval of final plan	May 2021
Submit plan to OIDD in the ACL Reporting System	August 15, 2021